EPA / PWT Contract Status Meeting
February 11, 2014
10.00 a.m.
EPA office, Helena

Attendees:
e Joc Vranka, EPA - Superfund Branch Chief
e Ram Ramaswami, PWT — RAC2 Program Manager
e (Catherine LeCours, PWT — Montana Office Manager

Agenda:

1. Overall Contract

2. WAL117 - Carpenter Snow Creck/Neihart Community Soils — Remedial Design

3. WAI122 - Lockwood Solvent — Beall Operable Unit - Fund-lead Remedial Design
4. WAI124 - ACM - PRP RI/FS Oversight (AR portion)

5. WAI126 - Lockwood Solvent — PRP RD Oversight

6. WAI127 - ACM - PRP RI/FS Oversight (BNSF portion)

7. WAI132 — East Helena — Fund-lead Remedial Design

8. WAI33 - Mouat - Fund-lead ROD

9. Pending WA — BN Somers

e Spoke with Diana
e PWT can include historical Tt team members if appropriate
10. Future Opportunities
e Flat Creck IMM Remedial Design
o QUI: RD to continue with Removal program
o Watershed to get started — Kris Edwards is RPM
e  Smurfit-Stone Container Corp/Frenchtown
o Listing still pending public comment period, scheduled Spring 2014
o Sarah Sparks — RPM
o PRP lead — EPA enforcement
o PWT Helena office has been in communication with Sarah
e  West Side Soils (Butte)
o Possible start in 2014
o Funding is available, work load allocation considerations for current RPM staff (Sarah?)
e Rocker
o Nikia Green is RPM
o CDM is performing groundwater evaluation
e (Columbia Falls Aluminum Plant
o PA/SI through Site Assessment program, results expected in Spring 2014
e  Phillipsburg
o Site Assessment is interested in this district
e Black Pinc
o State 1s interested and has ASARCO money
o Trust owns the property
o State 1s doing work right now
o PA/SIin the next year
e Others??
11. Next meeting — Tuesday, February 25, 2014 10:00 a.m.

ED_002345B_00033194-00001



